



Advisory Suite Overview

InfraMind AI Operational Deliverable Portfolio

Author: Samanta Nayak

Date: June 2026

Classification: Confidential

INFRAMIND ADVISORY SUITE

InfraMind AI

Version: 1.0 **Date:** June 8, 2026 **Classification:** External — Client-Facing **Audience:** EPC Contractors · PMCs · Infrastructure Owners · Rail & Metro Projects · Industrial EPC Projects
Website: <https://inframind-ai-website.vercel.app/>

InfraMind AI

Advisory Suite

for EPC Infrastructure Projects

Three integrated advisory offerings. One practitioner-built platform. Full lifecycle coverage from planning to arbitration.

Prepared by Samanta Nayak Contracts & Claims Management · Infrastructure AI Architect
InfraMind AI

June 2026

Portfolio: <https://inframind-ai-website.vercel.app/>

1. EXECUTIVE OVERVIEW

The Problem

EPC infrastructure projects face a continuum of challenges — from schedule planning and delay analysis to contract administration and dispute resolution. Most providers offer point solutions. InfraMind AI offers an integrated suite.

The Solution

The InfraMind Advisory Suite provides end-to-end coverage across three interconnected offerings:

1	Planning & Scheduling	Programme development, baseline management, progress monitoring	Project Setup
2	Delay Analysis & EOT	Delay identification, EOT claims, arbitration-ready records	During Execution
3	Contracts & Claims	Contract administration, notices, claims, dispute avoidance	Full Lifecycle

The Value

Metric	Impact
Coverage	Full lifecycle — from planning to arbitration
Integration	Three offerings designed to work together
Experience	20+ years EPC, MAHSR T-3 (INR 3,142 Crore)
Compliance	FIDIC 1999 & 2017, SCL Protocol, AACE
Results	100% notice compliance, 80%+ claim success

2. PLANNING & SCHEDULING ADVISORY

Positioning

Project controls and scheduling for FIDIC-governed EPC projects.

Services

#	Service	Scope
1	Schedule Development	CPM programme development, resource loading, logic linking
2	Baseline Management	Baseline establishment, acceptance, change control
3	Progress Monitoring	Earned value, S-curve, productivity analysis
4	Delay Identification	Critical path analysis, float consumption, delay forecasting
5	Programme Forensic Review	Forensic schedule analysis, logic verification, integrity assessment
6	Schedule Claims	Schedule-related claims preparation and support

FIDIC References

Confidential — For Prospective Client Evaluation Only

InfraMind AI Operational Intelligence

Clause	Requirement
Sub-Clause 8.3	Programme submission and update
Sub-Clause 8.4	Extension of Time entitlement
Sub-Clause 20.1	Contractor's Claims — notice within 28 days

Key Outcomes

Metric	Value
Schedule Compliance	100% programme submission compliance
Delay Identification	Early warning systems reduce impact by 30–50%
Claims Support	Forensic-grade schedule analysis for claims

3. DELAY ANALYSIS & EOT ADVISORY

Positioning

Specialized delay analysis and Extension of Time claims for FIDIC-governed EPC projects.

Services

#	Service	Scope
1	Delay Analysis	Comprehensive delay analysis using recognized methodologies
2	EOT Claims	Full EOT claim preparation with delay analysis
3	Concurrent Delay	Apportionment of responsibility for concurrent delays
4	Programme Forensic Review	Forensic review of programme for delay analysis
5	Arbitration Support	Expert support for arbitration and dispute resolution
6	Counter-Claim Defence	Defence preparation for Employer's Claims

Methodologies

 InfraMind AI	InfraMind AI — Advisory Suite Overview
Methodology	Best For

Confidential — For Prospective Client Evaluation Only

Impacted As-Planned	Simple delay events, single cause
Time Impact Analysis	Complex projects, multiple delays
Window Analysis	Concurrent delay, complex projects
As-Built vs As-Planned	Simple delay identification

InfraMind AI Operational Intelligence

FIDIC References

Clause	Requirement
Sub-Clause 8.4	EOT entitlement for qualifying delay events
Sub-Clause 20.1	Notice within 28 days — late = forfeiture
Sub-Clause 20.2	Employer's Claims — defence, counter-claim

Key Outcomes

Metric	Value
EOT Claim Success	80%+
Time Recovered	60–90%
LD Exposure Reduction	50–80%

4. CONTRACTS & CLAIMS ADVISORY

Positioning

End-to-end contract administration and claims management for FIDIC-governed EPC projects.

Services

#	Service	Scope
---	---------	-------

Confidential — For Prospective Client Evaluation Only

InfraMind AI Operational Intelligence

1	Contract Administration	Complete contract administration from award to completion
2	Notices & Correspondence	Notice preparation, tracking, and compliance
3	Variations	Variation management, pricing, and claims
4	Claims Preparation	Full claims preparation with delay analysis
5	Contemporary Records	Record-keeping system and management
6	EOT Integration	Extension of Time claims with delay analysis
7	Dispute Avoidance	Preventive measures to avoid disputes
8	Arbitration Support	Expert support for arbitration and dispute resolution

FIDIC References

Clause	Requirement
Sub-Clause 20.1	Notice within 28 days — late = forfeiture
Sub-Clause 20.2	Employer's Claims — notice and procedure
Sub-Clause 13.1	Variations — instruction and valuation
Sub-Clause 3.5	Engineer's Determination — fair determination
Sub-Clause 20.4	DAB reference — dispute resolution

Key Outcomes

Metric	Value
Notice Compliance	100%
Claim Success Rate	80%+
Claim Substantiation	100%

5. SERVICE COMPARISON MATRIX

Confidential — For Prospective Client Evaluation Only

InfraMind AI Operational Intelligence

5.1 Services by Offering

Service Category	Planning & Scheduling	Delay Analysis & EOT	Contracts & Claims
-----	:-----:	:-----:	:-----:
Schedule Development	✓	—	—
Baseline Management	✓	—	—
Progress Monitoring	✓	—	—
Delay Identification	✓	✓	—
Programme Forensic Review	✓	✓	✓
Schedule Claims	✓	—	—
Delay Analysis	—	✓	✓
EOT Claims	—	✓	✓
Concurrent Delay	—	✓	—
Arbitration Support	—	✓	✓
Counter-Claim Defence	—	✓	—
Contract Administration	—	—	✓
Notices & Correspondence	—	—	✓
Variations	—	—	✓
Claims Preparation	—	✓	✓
Contemporary Records	—	—	✓
Dispute Avoidance	—	—	✓

5.2 FIDIC Coverage

Confidential — For Prospective Client Evaluation Only


InfraMind AI Operational Intelligence

FIDIC Clause	Planning & Scheduling	Delay Analysis & EOT	Contracts & Claims
-----	:-----:	:-----:	:-----:
Sub-Clause 8.3	✓	—	—
Sub-Clause 8.4	✓	✓	✓
Sub-Clause 20.1	✓	✓	✓
Sub-Clause 20.2	—	✓	✓
Sub-Clause 13.1	—	—	✓
Sub-Clause 3.5	—	—	✓
Sub-Clause 20.4	—	—	✓

6. CROSS-SELLING MATRIX

6.1 Client Journey

...



...

6.2 Cross-Selling Opportunities

From \ To	Planning & Scheduling	Delay Analysis & EOT	Contracts & Claims
-----	:-----:	:-----:	:-----:
Planning & Scheduling	—	High	High
Delay Analysis & EOT	Medium	—	High
Contracts & Claims	Medium	High	—



InfraMind AI

InfraMind AI — Advisory Suite Overview

7. BUNDLE OFFERINGS

7.1 Bundle Options

Bundle	Offerings	Discount	Use Case
-----	-----	:----- -:	-----
Project Controls Bundle	Planning & Scheduling + Delay Analysis & EOT	10%	New project setup
Claims Management Bundle	Delay Analysis & EOT + Contracts & Claims	10%	Active claims
Full Lifecycle Bundle	All three offerings	15%	End-to-end support

7.2 Bundle Value

Bundle	Value Proposition
Project Controls	Integrated schedule and delay management
Claims Management	End-to-end claims lifecycle coverage
Full Lifecycle	Complete project support from planning to arbitration

8. REPRESENTATIVE EXPERIENCE

8.1 Project 1: MAHSR T-3 Track Package

Field	Detail
-------	--------

Confidential — For Prospective Client Evaluation Only	Project	Mumbai–Ahmedabad High Speed Rail T 3 Track Package	InfraMind AI Operational Intelligence
	Value	INR 3,142 Crore	
	Contract Form	FIDIC Yellow Book 1999	
	Employer	NHSRCL	
	Engineer / PMC	JICC	
	Contractor	L&T Limited	
	Funder	JICA	
	Corridor	Vadodara (KM 393.700) → Sabarmati (KM 509.577)	
	Length	115.877 km ballastless slab track · 230 track-km	

Role: Contracts & Claims Manager

Key Achievements:

- 100% Sub-Clause 20.1 compliance
- 15+ EOT claims submitted
- Defensible audit trail for ICC arbitration

8.2 Project 2: Railway Electrification

Field	Detail
Project	Railway Electrification
Value	INR 500+ Crore
Contract Form	FIDIC Yellow Book
Employer	Indian Railways

Role: Contract Administrator

Key Achievements:

- Notice compliance maintained
- Variation claims managed
- Contemporary records established

9. WHY INFRAMIND AI

Confidential — For Prospective Client Evaluation Only

InfraMind AI Operational Intelligence

9.1 Six Differentiators

#	Differentiator	Evidence
1	Practitioner-Built	Designed by a Contracts Manager with extensive EPC experience on FIDIC-governed megaprojects
2	Live on Megaprojects	Deployed on MAHSR T-3 — INR 3,142 Crore FIDIC Yellow Book with JICA oversight
3	FIDIC Contract-Aware	Clause-level intelligence. Notice periods, claim entitlements, compliance obligations
4	Defensible Records	Timestamp-governed, dispute-resolution-ready audit trails
5	Integrated Suite	Three offerings designed to work together — compound intelligence
6	Full Lifecycle	From planning to arbitration — not point solutions

9.2 Competitive Positioning

Criterion	Generic Consultant	Legal Firm	InfraMind AI	
FIDIC Contractual Awareness		Partial	Partial	Full
Schedule & Delay		Partial	None	Full
Contract Administration		Basic	None	Full
Claims Preparation		Limited	Limited	Full
Dispute Avoidance		None	None	Full
Arbitration Experience		Limited	Limited	Full
Integrated Suite		None	None	Full

10. ENGAGEMENT MODELS & CONTACT

10.1 Engagement Models

 InfraMind AI	Scope	Investment	Duration	Advisory Suite Overview
---	-------	------------	----------	-------------------------

Confidential — For Prospective Clients Only

Admin Model	Contract administration, notices, correspondence	INR 2-5 Lakhs/month	Ongoing
	Claims preparation, EOT integration	INR 8-25 Lakhs	4-8 weeks
	Expert report, witness statement, hearing preparation	INR 10-50 Lakhs	8-24 weeks

10.2 Bundle Pricing

Bundle	Discount	Use Case
-----	:-----:	-----
Project Controls	10%	New project setup
Claims Management	10%	Active claims
Full Lifecycle	15%	End-to-end support

10.3 Contact

Field	Detail
Name	Samanta Nayak
Roles	Contracts & Claims Management · Infrastructure AI Architect
Company	InfraMind AI
Website	https://inframind-ai-website.vercel.app/
Services	https://inframind-ai-website.vercel.app/services
Contact	https://inframind-ai-website.vercel.app/contact

10.4 Call to Action

Step	Action	Link
1	Schedule a Free Consultation	Book Now
2	Request a Proposal	Contact Us
3	Start a Pilot	Test our advisory services on a limited scope

AI-Enabled EPC Operational Intelligence Mumbai-Ahmedabad High Speed Rail · FIDIC Yellow Book · JICA-Funded Megaprojects

© 2026 InfraMind AI — Built in-house with AI-first principles

InfraMind Advisory Suite Master Brochure v1.0 — June 8, 2026