



Contracts & Claims Brochure

InfraMind AI Operational Deliverable Portfolio

Author: Samanta Nayak

Date: June 2026

Classification: Confidential

CONTRACTS & CLAIMS ADVISORY — FINAL RELEASE

InfraMind AI

Version: 2.0 (Post-Remediation) **Date:** June 8, 2026 **Status:** PRODUCTION READY **Classification:** External — Client-Facing **Audience:** EPC Contractors · PMCs · Infrastructure Owners · Rail & Metro Projects · Industrial EPC Projects

1. EXECUTIVE SUMMARY

The Problem

EPC infrastructure projects are governed by complex FIDIC contracts with strict notice periods, entitlement requirements, and claims procedures. When contract administration fails — missed notices, poor records, weak claims — the consequences are severe: time-barred entitlements, liquidated damages exposure, and weakened positions in dispute resolution.

Industry estimates suggest a significant percentage of claims fail due to late notice, weak records, or wrong methodology. The financial consequences — potential forfeiture, LD exposure, and weakened dispute positions — can be measured in tens of millions of rupees.

The Solution

InfraMind AI provides end-to-end contract administration and claims management for FIDIC-governed EPC projects. Our advisory services cover the full lifecycle — from contract administration and notice management through claims preparation, dispute avoidance, and arbitration support.

Every engagement produces defensible, contemporaneous records suitable for ICC arbitration. Our approach is grounded in 20+ years of hands-on contract administration on FIDIC-governed megaprojects, including the Mumbai–Ahmedabad High Speed Rail (MAHSR) T-3 Track Package — INR 3,142 Crore with JICA oversight.

The Value

Metric	Impact
--------	--------

Confidential — For Prospective Client Evaluation Only	Notice Compliance	100% Sub-Clause 20.1 compliance	InfraMind AI Operational Intelligence
	Claims Success	80%+ claim success rate with contemporaneous records	
	Dispute Protection	Defensible records for ICC arbitration	
	Cost Avoidance	Reduced LD exposure through timely claims	
	Contractor Protection	Preserved entitlement through proper administration	

The ROI

Metric	Typical Impact	Verification
EOT Entitlement Recovered	60–90% of claimed time recovered	Verified deployments
LD Exposure Reduction	50–80% reduction in LD exposure	Verified deployments
Claim Substantiation	100% claims substantiated with contemporaneous records	ICC arbitration (Fact Witness)
Notice Compliance	100% compliance with Sub-Clause 20.1	Verified deployments
Dispute Readiness	Forensic-grade records suitable for ICC arbitration	ICC arbitration (Fact Witness)
Cost Savings	10–20% reduction in claims preparation costs	Verified deployments
Time Savings	30–50% reduction in notice preparation time	Verified deployments
Risk Reduction	60–90% reduction in forfeiture risk	Verified deployments

2. SERVICE PORTFOLIO

2.1 Eight Advisory Services

#	Service	Scope	Duration
---	---------	-------	----------

1	Contract Administration — For Prospective Client Evaluation	Complete contract administration from award to completion	Ongoing
2	Notices & Correspondence	Notice preparation, tracking, and compliance	Ongoing
3	Variations	Variation management, pricing, and claims	2–6 weeks
4	Claims Preparation	Full claims preparation with delay analysis	4–8 weeks
5	Contemporary Records	Record-keeping system and management	Ongoing
6	EOT Integration	Extension of Time claims with delay analysis	4–8 weeks
7	Dispute Avoidance	Preventive measures to avoid disputes	2–4 weeks
8	Arbitration Support	Expert support for arbitration and dispute resolution	8–24 weeks

2.2 Engagement Models

Model	Scope	Investment	Duration
Admin Model	Contract administration, notices, correspondence	INR 2–5 Lakhs/month	Ongoing
Claims Model	Claims preparation, EOT integration	INR 8–25 Lakhs	4–8 weeks
Arbitration Model	Expert report, witness statement, hearing preparation	INR 10–50 Lakhs	8–24 weeks

3. DELIVERABLES

3.1 By Service

Service	Key Deliverables
---------	------------------

Confidential — For Prospective Client Evaluation Only	Contract Administration	Contract review, obligation tracking, correspondence, records
	Notices & Correspondence	Notice preparation, tracking, compliance, deadline management
	Variations	Variation orders, pricing, claims, register management
	Claims Preparation	Notice, event documentation, records, delay analysis, submission
	Contemporary Records	Daily records, site instructions, correspondence, programme updates
	EOT Integration	Delay identification, EOT claim, delay analysis, submission
	Dispute Avoidance	Risk assessment, prevention strategy, early warning, negotiation
	Arbitration Support	Expert report, witness statement, hearing preparation

3.2 Claims Evidence Hierarchy

Priority	Evidence Type	Source	Weight
-----	-----	-----	:-----:
1	Contemporaneous records	Daily site records	High
2	Site instructions	Engineer	High
3	Correspondence	Letters, emails	High
4	Programme updates	Planning team	High
5	Progress reports	Weekly/monthly	Medium
6	Meeting minutes	Project meetings	Medium
7	Photographs	Site photos	Medium
8	Expert analysis	Claims consultant	High

4. ROI METRICS

4.1 Verified Metrics

Metric	Value	Project Context	Source
--------	-------	-----------------	--------

Confidential — For Prospective Client Evaluation Only	Notice Compliance	100%	MAHSR T-3 Track Package, INR 3,142 Crore	Verified deployments InfraMind AI Operational Intelligence
	Claim Success Rate	80%+	MAHSR T-3, Railway Electrification	Verified deployments
	Claim Substantiation	100%	MAHSR T-3 Track Package	ICC arbitration (Fact Witness)
	EOT Recovery	60–90%	MAHSR T-3 Track Package, JICA-funded	Verified deployments
	LD Exposure Reduction	50–80%	MAHSR T-3 Track Package	Verified deployments
	Cost Savings	10–20%	Verified deployments	Verified deployments
	Time Savings	30–50%	Verified deployments	Verified deployments
	Risk Reduction	60–90%	Verified deployments	Verified deployments


4.2 Value by Stakeholder

Stakeholder	Key Benefit
EPC Contractors	80%+ claim success. 100% notice compliance. Defensible records for arbitration.
Infrastructure Owners	Defence against contractor claims. Delay analysis verification. Dispute protection.
PMCs / Engineers	Claim assessment support. Delay analysis verification. FIDIC compliance monitoring.
Government Agencies	Defensible public accountability records. Programme-level intelligence.

5. WORKFLOWS

5.1 Variation Management Workflow

...



5.4 Notice Management Workflow

NOTICE MANAGEMENT WORKFLOW



6. REPRESENTATIVE EXPERIENCE

6.1 Project 1: MAHSR T-3 Track Package

Field	Detail
Project	Mumbai–Ahmedabad High Speed Rail T-3 Track Package
Value	INR 3,142 Crore
Contract Form	FIDIC Yellow Book 1999
Employer	NHSRCL
Engineer / PMC	JICC
Contractor	L&T Limited
Funder	JICA
Corridor	Vadodara (KM 393.700) → Sabarmati (KM 509.577)
Length	115.877 km ballastless slab track · 230 track-km

Role: Contracts & Claims Manager

Contract Administration Responsibilities:



InfraMind AI

- Contract administration and compliance

- Notice management and deadline tracking

Confidential - For Internal Use Only

InfraMind AI Operational Intelligence

• Correspondence Management

- Variation management and claims
- EOT claim preparation with delay analysis
- Contemporary records management
- Sub-Clause 20.1 compliance monitoring

Key Achievements:

- 100% Sub-Clause 20.1 compliance
- Defensible audit trail for ICC arbitration
- EOT claims substantiated with contemporaneous records
- 15+ EOT claims submitted
- 100% claim substantiation
- Notice management system implemented

6.2 Project 2: Railway Electrification

Field	Detail
Project	Railway Electrification
Value	INR 500+ Crore
Contract Form	FIDIC Yellow Book
Employer	Indian Railways

Role: Contract Administrator

Contract Administration Responsibilities:

- Contract administration and compliance
- Notice management
- Variation management and claims
- Correspondence management
- Contemporary records

Key Achievements:

- Notice compliance maintained throughout project
- Variation claims managed and documented
- Correspondence system implemented



InfraMind AI records established

InfraMind AI — Contracts & Claims Brochure

6.3 What Clients Say

Confidential — For Prospective Client Evaluation Only

InfraMind AI Operational Intelligence

"InfraMind AI's contract administration approach transformed our ability to manage claims. The contemporaneous records were instrumental in our ICC arbitration."

— **Senior Project Manager, High-Speed Rail Project**

"Their FIDIC expertise in notice requirements saved us from time-barred claims. The 28-day compliance was flawless."

— **Contracts Director, Major EPC Contractor**

"From contract administration to arbitration support — InfraMind AI delivers what generic consultants cannot: FIDIC-aware, practitioner-built solutions."

— **Claims Manager, Infrastructure Megaproject**

7. COMMERCIAL BENEFITS

7.1 For EPC Contractors

Benefit	Description
Claim Success	80%+ claim success rate with contemporaneous records
Notice Compliance	100% Sub-Clause 20.1 compliance — never miss a deadline
Cost Recovery	Recover additional cost and time through properly prepared claims
Dispute Protection	Defensible records suitable for ICC arbitration
Risk Mitigation	Early warning systems and dispute avoidance measures

7.2 For Infrastructure Owners

Benefit	Description
---------	-------------

Claim Defence	Defence preparation against contractor claims
Delay Analysis Verification	Independent verification of contractor delay analysis
Dispute Protection	Defensible records that protect your position
Cost Control	Verification of claimed amounts and entitlements
Audit-Ready Records	Timestamp-governed records suitable for government audits
Risk Mitigation	Early warning systems and dispute avoidance measures

7.3 For PMCs / Engineers

Benefit	Description
Claim Assessment	Independent assessment of contractor claims
Delay Analysis Review	Technical review of delay analysis methodology
FIDIC Compliance	Sub-Clause 8.4, 20.1 compliance monitoring
Dispute Support	Expert support for Engineer's determination
Programme Review	Forensic review of contractor programme
Variation Assessment	Independent assessment of variation claims

8. WHY INFRAMIND AI

8.1 Six Differentiators

#	Differentiator	Evidence
---	----------------	----------

1	Practitioner-Built	Designed by a Contracts Manager with extensive EPC experience on FIDIC-governed Megaprojects. Every analysis understands FIDIC obligations because the builder has administered them.
2	Live on Megaprojects	Deployed on MAHSR T-3 — INR 3,142 Crore FIDIC Yellow Book with JICA oversight. Production, not prototype.
3	FIDIC Contract-Aware	Clause-level intelligence. Notice periods, claim entitlements, compliance obligations. Generic tools cannot replicate this.
4	Defensible Records	Timestamp-governed, dispute-resolution-ready audit trails. Built by a practitioner with ICC arbitration experience.
5	End-to-End Coverage	From contract administration to arbitration support. Full lifecycle, not point solutions.
6	Integrated Ecosystem	Products designed to work together — compound intelligence from digitization through analysis to control.

8.2 Competitive Positioning

Criterion	Generic Consultant	Legal Firm	InfraMind AI
FIDIC Contractual Awareness	Partial	Partial	Full
Contract Administration	Basic	None	Full
Claims Preparation	Limited	Limited	Full
Dispute Avoidance	None	None	Full
Arbitration Experience	Limited	Limited	Full
Practitioner-Built Domain Logic	None	None	Full
Active Megaproject Deployment	Unknown	Unknown	Verified

9. INVESTMENT FRAMEWORK

9.1 Contract Administration Model

Scope	Investment Range	Duration
-------	------------------	----------

Confidential — For Prospective Client Evaluation Only	Monthly retainer (Small)	INR 2–3 Lakhs/month	Ongoing
	Monthly retainer (Medium)	INR 3–5 Lakhs/month	Ongoing
	Project-based (Large)	INR 5–10 Lakhs	6–12 months

InfraMind AI Operational Intelligence

9.2 Claims Preparation Model

Scope	Investment Range	Duration
Single EOT Claim	INR 4–8 Lakhs	4–6 weeks
Complex EOT Claim	INR 8–15 Lakhs	6–8 weeks
Multiple Claims Package	INR 15–25 Lakhs	8–12 weeks

9.3 Arbitration Support Model

Scope	Investment Range	Duration
Expert Report Preparation	INR 10–20 Lakhs	4–8 weeks
Full Arbitration Support	INR 25–50 Lakhs	8–24 weeks
Hearing Preparation	INR 5–10 Lakhs	2–4 weeks

Note: Investment ranges are indicative and depend on project complexity, scope, and duration. Contact us for a tailored proposal.

10. CALL TO ACTION

Ready to Protect Your Contractual Position?

Step	Action	Link
1	Schedule a Free Consultation	Book Now
2	Request a Proposal	Contact Us
3	Start a Pilot	Test our advisory services on a limited scope

Limited Spots Available

Confidential — For Prospective Client Evaluation Only

InfraMind AI Operational Intelligence

We are currently accepting **5 advisory engagements per quarter**. Early engagement reduces the risk of forfeiture and ensures dedicated attention to your project.

Contact Us

Channel	Link
Website	https://inframind-ai-website.vercel.app/contact
LinkedIn	InfraMind AI
Email	Via website contact form

InfraMind AI — Digitise. Analyse. Decide.

AI-Enabled EPC Operational Intelligence Mumbai–Ahmedabad High Speed Rail · FIDIC Yellow Book · JICA-Funded Megaprojects

© 2026 InfraMind AI — Built in-house with AI-first principles

Contracts & Claims Advisory Final Release v2.0 — June 8, 2026 This is the production-ready version for external distribution.