



Letter Drafter EPC Spec

InfraMind AI Operational Deliverable Portfolio

Author: Samanta Nayak

Date: June 2026

Classification: Confidential

LETTER DRAFTER EPC — CONCEPT SPECIFICATION

InfraMind AI

Version: 1.0 (Concept Release) **Date:** June 8, 2026 **Classification:** External — Client-Facing **Status:** CONCEPT READY **Audience:** Contract Administrators · Claims Managers · Project Directors · Legal Advisors
Website: <https://inframind-ai-website.vercel.app/>

Letter Drafter EPC

Contractually Precise Correspondence. Every Time.

Automated generation of FIDIC-compliant letters, notices, and correspondence, ensuring correct clause references, proper addressees, and contractually precise language for every communication.

Prepared by Samanta Nayak Contracts & Claims Management · Infrastructure AI Architect InfraMind AI

June 2026

Portfolio: <https://inframind-ai-website.vercel.app/>

1. PRODUCT DEFINITION & PROBLEM SOLVED

The Problem

Contractual correspondence on EPC megaprojects is a legal minefield. Every letter sent to the Employer or Engineer becomes part of the permanent project record.

Often, letters drafted by busy site engineers contain mistakes: incorrect clause citations, imprecise definitions of delay events, or an inappropriate tone that triggers adversarial reactions. A single slip, such as referring to a "change" instead of a "Variation" under Sub-Clause 13.1, or missing a mandatory notice period under Sub-Clause 20.1, can jeopardize millions in claims.

The Solution

Letter Drafter EPC automates the generation of contract correspondence. Using pre-approved, contractually verified templates mapped to specific FIDIC clauses, it ensures that every letter has correct references, uses precise contractual language, and adopts an objective, professional tone.

The software eliminates human drafting errors, accelerates the turnaround time of correspondence, and builds a defensible, consistent record for any dispute resolution or ICC arbitration panel.

Confidential — For Prospective Client Evaluation Only

InfraMind AI Operational Intelligence

The tool includes a library of templates for key contract events, including: * **Sub-Clause 20.1:** Contractor's Notice of Claim (28-day time-bar protector). * **Sub-Clause 8.4:** Detailed Claim for Extension of Time (42-day particulars submission). * **Sub-Clause 4.12:** Notice of Unforeseeable Physical Conditions (ground, hydrological conditions). * **Sub-Clause 1.9:** Notice of Delayed Drawings or Instructions. * **Sub-Clause 13.3:** Proposal for Variation (value engineering, direct instructions). * **Sub-Clause 14.8:** Notice of Delayed Payment and Claim for Interest.

* **Automatic Citations:** Validates that all references match the target FIDIC edition (1999 or 2017). * **Strict Definition Guard:** Replaces generic words with contractually defined terms (e.g., "Engineer's Instruction" instead of "instruction", "Cost" instead of "costs", "Taking-Over Certificate" instead of "completion certificate"). * **Deadline Prompter:** Automatically appends response deadline reminders for the Engineer (e.g., 42 days for claim determination under 20.1).

* **Objective Mode:** Rewrites letters to eliminate emotional, subjective, or accusatory language, replacing it with objective, contract-based assertions. * **Evidentiary Focus:** Ensures the narrative strictly lists factual inputs (dates, times, chainages, letter numbers) instead of speculation.

The correspondence generator combines project records and contract rules to output polished letter drafts:

4. EXAMPLE NOTICE GENERATED

Confidential — For Prospective Client Evaluation Only

InfraMind AI Operational Intelligence

FIDIC Sub-Clause 20.1 Notice of Claim (Ground Conditions §4.12)

Below is an outline of the letter structure generated:

* **Header:** Contractor letterhead, serial reference number, date, and project name (e.g., MAHSR T-3). *

* **Addressee:** The Engineer (e.g., JICC Vadodara Office) with copies to the Employer (NHSRCL). **Subject Line:** CONTRACT NO. [NUMBER] - NOTICE OF CLAIM UNDER SUB-CLAUSE 20.1 IN RESPECT OF UNFORESEEABLE PHYSICAL CONDITIONS UNDER SUB-CLAUSE 4.12* * **Opening Paragraph:** Formal notice that a delay event has occurred, complying with the 28-day notice window. * **Facts of Event:** Specific location (Km 415.2 Vadodara) and date of discovery of the hard rock strata. * **Contractual Reference:** Identifies why the rock strata is "Unforeseeable" under the definition in Sub-Clause 1.1.6.8. * **Closing:** States that detailed particulars of the delay and cost impact will be submitted within 42 days under Sub-Clause 20.1.

5. USE CASE ILLUSTRATION

Scenario: Delayed Access to Site (§2.1)

* **Context:** The Employer (NHSRCL) failed to hand over the corridor from Km 425 to Km 428 by the scheduled contract date, delaying track bed construction. * **Compiler Action:** Contractor selects "Sub-Clause 2.1 Access Delay", inputs the scheduled vs. actual access dates and coordinates. * **Output:** Letter Drafter EPC generates a formal, legally tight Notice of Claim under Sub-Clause 20.1 in less than 2 minutes, detailing: - Exact coordinates of delayed access. - Core citation of Sub-Clause 2.1 (Right of Access to the Site) and Sub-Clause 8.4 (Extension of Time). - A professional request for the Engineer's determination.

6. CONTACT & DEMO REQUEST

Interested in deploying contract-aware operational automation on your project?

Schedule a demonstration: <https://inframind-ai-website.vercel.app/contact>

InfraMind AI AI-Enabled EPC Operational Intelligence © 2026 InfraMind AI — Built in-house with AI-first principles

Letter Drafter EPC Concept Specification v1.0 — June 8, 2026