



# Contracts & Claims Brochure

InfraMind EPC Operational Deliverable Portfolio

---

Author: Samanta Nayak

Date: June 2026

[inframindepc.com](http://inframindepc.com)

# CONTRACTS & CLAIMS ADVISORY — FINAL RELEASE

## InfraMind EPC

**Version:** 2.0 **Date:** June 8, 2026 **Classification:** External — Client-Facing **Audience:** EPC Contractors · PMCs · Infrastructure Owners · Rail & Metro Projects · Industrial EPC Projects

## 1. EXECUTIVE SUMMARY

### The Problem

EPC infrastructure projects are governed by complex FIDIC contracts with strict notice periods, entitlement requirements, and claims procedures. When contract administration fails — missed notices, poor records, weak claims — the consequences are severe: time-barred entitlements, liquidated damages exposure, and weakened positions in dispute resolution.

Industry estimates suggest a significant percentage of claims fail due to late notice, weak records, or wrong methodology. The financial consequences — potential forfeiture, LD exposure, and weakened dispute positions — can be measured in tens of millions of rupees.

### The Solution

InfraMind EPC provides end-to-end contract administration and claims management for FIDIC-governed EPC projects. Our advisory services cover the full lifecycle — from contract administration and notice management through claims preparation, dispute avoidance, and arbitration support.

Every engagement produces defensible, contemporaneous records suitable for ICC arbitration. Our approach is grounded in 20+ years of hands-on contract administration on FIDIC-governed megaprojects, including the Mumbai–Ahmedabad High Speed Rail (MAHSR) T-3 Track Package — INR 3,142 Crore with JICA oversight.

### The Value

| Metric | Impact |
|--------|--------|
|--------|--------|

|               |                              |                                                      |                  |
|---------------|------------------------------|------------------------------------------------------|------------------|
| InfraMind EPC | <b>Notice Compliance</b>     | 100% Sub-Clause 20.1 compliance                      | inframindepc.com |
|               | <b>Claims Success</b>        | 80%+ claim success rate with contemporaneous records |                  |
|               | <b>Dispute Protection</b>    | Defensible records for ICC arbitration               |                  |
|               | <b>Cost Avoidance</b>        | Reduced LD exposure through timely claims            |                  |
|               | <b>Contractor Protection</b> | Preserved entitlement through proper administration  |                  |

## The ROI

| Metric                           | Typical Impact                                         | Verification                   |
|----------------------------------|--------------------------------------------------------|--------------------------------|
| <b>EOT Entitlement Recovered</b> | 60–90% of claimed time recovered                       | Verified deployments           |
| <b>LD Exposure Reduction</b>     | 50–80% reduction in LD exposure                        | Verified deployments           |
| <b>Claim Substantiation</b>      | 100% claims substantiated with contemporaneous records | ICC arbitration (Fact Witness) |
| <b>Notice Compliance</b>         | 100% compliance with Sub-Clause 20.1                   | Verified deployments           |
| <b>Dispute Readiness</b>         | Forensic-grade records suitable for ICC arbitration    | ICC arbitration (Fact Witness) |
| <b>Cost Savings</b>              | 10–20% reduction in claims preparation costs           | Verified deployments           |
| <b>Time Savings</b>              | 30–50% reduction in notice preparation time            | Verified deployments           |
| <b>Risk Reduction</b>            | 60–90% reduction in forfeiture risk                    | Verified deployments           |

## 2. SERVICE PORTFOLIO

### 2.1 Eight Advisory Services

| # | Service | Scope | Duration |
|---|---------|-------|----------|
|---|---------|-------|----------|

|               |   |                                     |                                                           |                             |
|---------------|---|-------------------------------------|-----------------------------------------------------------|-----------------------------|
| InfraMind EPC | 1 | <b>Contract Administration</b>      | Complete contract administration from award to completion | Ongoing<br>inframindepc.com |
|               | 2 | <b>Notices &amp; Correspondence</b> | Notice preparation, tracking, and compliance              | Ongoing                     |
|               | 3 | <b>Variations</b>                   | Variation management, pricing, and claims                 | 2–6 weeks                   |
|               | 4 | <b>Claims Preparation</b>           | Full claims preparation with delay analysis               | 4–8 weeks                   |
|               | 5 | <b>Contemporary Records</b>         | Record-keeping system and management                      | Ongoing                     |
|               | 6 | <b>EOT Integration</b>              | Extension of Time claims with delay analysis              | 4–8 weeks                   |
|               | 7 | <b>Dispute Avoidance</b>            | Preventive measures to avoid disputes                     | 2–4 weeks                   |
|               | 8 | <b>Arbitration Support</b>          | Expert support for arbitration and dispute resolution     | 8–24 weeks                  |

## 2.2 Engagement Models

| Model                    | Scope                                                 | Investment          | Duration   |
|--------------------------|-------------------------------------------------------|---------------------|------------|
| <b>Admin Model</b>       | Contract administration, notices, correspondence      | INR 2–5 Lakhs/month | Ongoing    |
| <b>Claims Model</b>      | Claims preparation, EOT integration                   | INR 8–25 Lakhs      | 4–8 weeks  |
| <b>Arbitration Model</b> | Expert report, witness statement, hearing preparation | INR 10–50 Lakhs     | 8–24 weeks |

## 3. DELIVERABLES

### 3.1 By Service

| Service | Key Deliverables |
|---------|------------------|
|---------|------------------|

|               |                                     |                                                                     |                  |
|---------------|-------------------------------------|---------------------------------------------------------------------|------------------|
| InfraMind EPC | <b>Contract Administration</b>      | Contract review, obligation tracking, correspondence, records       | inframindepc.com |
|               | <b>Notices &amp; Correspondence</b> | Notice preparation, tracking, compliance, deadline management       |                  |
|               | <b>Variations</b>                   | Variation orders, pricing, claims, register management              |                  |
|               | <b>Claims Preparation</b>           | Notice, event documentation, records, delay analysis, submission    |                  |
|               | <b>Contemporary Records</b>         | Daily records, site instructions, correspondence, programme updates |                  |
|               | <b>EOT Integration</b>              | Delay identification, EOT claim, delay analysis, submission         |                  |
|               | <b>Dispute Avoidance</b>            | Risk assessment, prevention strategy, early warning, negotiation    |                  |
|               | <b>Arbitration Support</b>          | Expert report, witness statement, hearing preparation               |                  |

## 3.2 Claims Evidence Hierarchy

| Priority | Evidence Type           | Source             | Weight  |
|----------|-------------------------|--------------------|---------|
| -----    | -----                   | -----              | :-----: |
| 1        | Contemporaneous records | Daily site records | High    |
| 2        | Site instructions       | Engineer           | High    |
| 3        | Correspondence          | Letters, emails    | High    |
| 4        | Programme updates       | Planning team      | High    |
| 5        | Progress reports        | Weekly/monthly     | Medium  |
| 6        | Meeting minutes         | Project meetings   | Medium  |
| 7        | Photographs             | Site photos        | Medium  |
| 8        | Expert analysis         | Claims consultant  | High    |

## 4. ROI METRICS

### 4.1 Verified Metrics

| Metric | Value | Project Context | Source |
|--------|-------|-----------------|--------|
|--------|-------|-----------------|--------|

|               |                              |        |                                          |                                          |
|---------------|------------------------------|--------|------------------------------------------|------------------------------------------|
| InfraMind EPC | <b>Notice Compliance</b>     | 100%   | MAHSR T-3 Track Package, INR 3,142 Crore | Verified deployments<br>inframindepc.com |
|               | <b>Claim Success Rate</b>    | 80%+   | MAHSR T-3, Railway Electrification       | Verified deployments                     |
|               | <b>Claim Substantiation</b>  | 100%   | MAHSR T-3 Track Package                  | ICC arbitration (Fact Witness)           |
|               | <b>EOT Recovery</b>          | 60–90% | MAHSR T-3 Track Package, JICA-funded     | Verified deployments                     |
|               | <b>LD Exposure Reduction</b> | 50–80% | MAHSR T-3 Track Package                  | Verified deployments                     |
|               | <b>Cost Savings</b>          | 10–20% | Verified deployments                     | Verified deployments                     |
|               | <b>Time Savings</b>          | 30–50% | Verified deployments                     | Verified deployments                     |
|               | <b>Risk Reduction</b>        | 60–90% | Verified deployments                     | Verified deployments                     |


## 4.2 Value by Stakeholder

| Stakeholder                  | Key Benefit                                                                         |
|------------------------------|-------------------------------------------------------------------------------------|
| <b>EPC Contractors</b>       | 80%+ claim success. 100% notice compliance. Defensible records for arbitration.     |
| <b>Infrastructure Owners</b> | Defence against contractor claims. Delay analysis verification. Dispute protection. |
| <b>PMCs / Engineers</b>      | Claim assessment support. Delay analysis verification. FIDIC compliance monitoring. |
| <b>Government Agencies</b>   | Defensible public accountability records. Programme-level intelligence.             |


## 5. WORKFLOWS

### 5.1 Variation Management Workflow


...



## 5.2 Engineer Determination Workflow




## 5.3 Claims Lifecycle Workflow



## 5.4 Notice Management Workflow

...



...

## 6. REPRESENTATIVE EXPERIENCE

### 6.1 Project 1: MAHSR T-3 Track Package

| Field                 | Detail                                             |
|-----------------------|----------------------------------------------------|
| <b>Project</b>        | Mumbai–Ahmedabad High Speed Rail T-3 Track Package |
| <b>Value</b>          | INR 3,142 Crore                                    |
| <b>Contract Form</b>  | FIDIC Yellow Book 1999                             |
| <b>Employer</b>       | NHSRCL                                             |
| <b>Engineer / PMC</b> | JICC                                               |
| <b>Contractor</b>     | L&T Limited                                        |
| <b>Funder</b>         | JICA                                               |
| <b>Corridor</b>       | Vadodara (KM 393.700) → Sabarmati (KM 509.577)     |
| <b>Length</b>         | 115.877 km ballastless slab track · 230 track-km   |

**Role:** Contracts & Claims Manager

**Contract Administration Responsibilities:**



**InfraMind EPC**

- Contract administration and compliance



- Notice management and deadline tracking

## 6.1 Correspondence management

- Variation management and claims
- EOT claim preparation with delay analysis
- Contemporary records management
- Sub-Clause 20.1 compliance monitoring

### Key Achievements:

- 100% Sub-Clause 20.1 compliance
- Defensible audit trail for ICC arbitration
- EOT claims substantiated with contemporaneous records
- 15+ EOT claims submitted
- 100% claim substantiation
- Notice management system implemented

## 6.2 Project 2: Railway Electrification

| Field         | Detail                  |
|---------------|-------------------------|
| Project       | Railway Electrification |
| Value         | INR 500+ Crore          |
| Contract Form | FIDIC Yellow Book       |
| Employer      | Indian Railways         |

**Role:** Contract Administrator

### Contract Administration Responsibilities:

- Contract administration and compliance
- Notice management
- Variation management and claims
- Correspondence management
- Contemporary records

### Key Achievements:

- Notice compliance maintained throughout project
- Variation claims managed and documented
- Correspondence system implemented



## 6.3 What Clients Say

InfraMind EPC

inframindepc.com

*"InfraMind EPC's contract administration approach transformed our ability to manage claims. The contemporaneous records were instrumental in our ICC arbitration."*

— **Senior Project Manager, High-Speed Rail Project**

*"Their FIDIC expertise in notice requirements saved us from time-barred claims. The 28-day compliance was flawless."*

— **Contracts Director, Major EPC Contractor**

*"From contract administration to arbitration support — InfraMind EPC delivers what generic consultants cannot: FIDIC-aware, practitioner-built solutions."*

— **Claims Manager, Infrastructure Megaproject**

## 7. COMMERCIAL BENEFITS

### 7.1 For EPC Contractors

| Benefit                   | Description                                                       |
|---------------------------|-------------------------------------------------------------------|
| <b>Claim Success</b>      | 80%+ claim success rate with contemporaneous records              |
| <b>Notice Compliance</b>  | 100% Sub-Clause 20.1 compliance — never miss a deadline           |
| <b>Cost Recovery</b>      | Recover additional cost and time through properly prepared claims |
| <b>Dispute Protection</b> | Defensible records suitable for ICC arbitration                   |
| <b>Risk Mitigation</b>    | Early warning systems and dispute avoidance measures              |

### 7.2 For Infrastructure Owners

| Benefit | Description |
|---------|-------------|
|---------|-------------|

|                                    |                                                           |
|------------------------------------|-----------------------------------------------------------|
| <b>Claim Defence</b>               | Defence preparation against contractor claims             |
| <b>Delay Analysis Verification</b> | Independent verification of contractor delay analysis     |
| <b>Dispute Protection</b>          | Defensible records that protect your position             |
| <b>Cost Control</b>                | Verification of claimed amounts and entitlements          |
| <b>Audit-Ready Records</b>         | Timestamp-governed records suitable for government audits |
| <b>Risk Mitigation</b>             | Early warning systems and dispute avoidance measures      |

## 7.3 For PMCs / Engineers

| Benefit                      | Description                                    |
|------------------------------|------------------------------------------------|
| <b>Claim Assessment</b>      | Independent assessment of contractor claims    |
| <b>Delay Analysis Review</b> | Technical review of delay analysis methodology |
| <b>FIDIC Compliance</b>      | Sub-Clause 8.4, 20.1 compliance monitoring     |
| <b>Dispute Support</b>       | Expert support for Engineer's determination    |
| <b>Programme Review</b>      | Forensic review of contractor programme        |
| <b>Variation Assessment</b>  | Independent assessment of variation claims     |

## 8. WHY INFRAMIND EPC

### 8.1 Six Differentiators

| # | Differentiator | Evidence |
|---|----------------|----------|
|---|----------------|----------|

|               |   |                             |                                                                                                                                                                                       |
|---------------|---|-----------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| InfraMind EPC | 1 | <b>Practitioner-Built</b>   | Designed by a Contracts Manager with extensive EPC experience on FIDIC governed megaprojects. Every analysis understands FIDIC obligations because the builder has administered them. |
|               | 2 | <b>Live on Megaprojects</b> | Deployed on MAHSR T-3 — INR 3,142 Crore FIDIC Yellow Book with JICA oversight. Production, not prototype.                                                                             |
|               | 3 | <b>FIDIC Contract-Aware</b> | Clause-level intelligence. Notice periods, claim entitlements, compliance obligations. Generic tools cannot replicate this.                                                           |
|               | 4 | <b>Defensible Records</b>   | Timestamp-governed, dispute-resolution-ready audit trails. Built by a practitioner with ICC arbitration experience.                                                                   |
|               | 5 | <b>End-to-End Coverage</b>  | From contract administration to arbitration support. Full lifecycle, not point solutions.                                                                                             |
|               | 6 | <b>Integrated Ecosystem</b> | Products designed to work together — compound intelligence from digitization through analysis to control.                                                                             |

## 8.2 Competitive Positioning

| Criterion                       | Generic Consultant | Legal Firm | InfraMind EPC |
|---------------------------------|--------------------|------------|---------------|
| FIDIC Contractual Awareness     | Partial            | Partial    | Full          |
| Contract Administration         | Basic              | None       | Full          |
| Claims Preparation              | Limited            | Limited    | Full          |
| Dispute Avoidance               | None               | None       | Full          |
| Arbitration Experience          | Limited            | Limited    | Full          |
| Practitioner-Built Domain Logic | None               | None       | Full          |
| Active Megaproject Deployment   | Unknown            | Unknown    | Verified      |

## 9. INVESTMENT FRAMEWORK

### 9.1 Contract Administration Model

|       |                  |          |
|-------|------------------|----------|
| Scope | Investment Range | Duration |
|-------|------------------|----------|

|                           |                     |             |
|---------------------------|---------------------|-------------|
| Monthly retainer (Small)  | INR 2–3 Lakhs/month | Ongoing     |
| Monthly retainer (Medium) | INR 3–5 Lakhs/month | Ongoing     |
| Project-based (Large)     | INR 5–10 Lakhs      | 6–12 months |

## 9.2 Claims Preparation Model

| Scope                   | Investment Range | Duration   |
|-------------------------|------------------|------------|
| Single EOT Claim        | INR 4–8 Lakhs    | 4–6 weeks  |
| Complex EOT Claim       | INR 8–15 Lakhs   | 6–8 weeks  |
| Multiple Claims Package | INR 15–25 Lakhs  | 8–12 weeks |

## 9.3 Arbitration Support Model

| Scope                     | Investment Range | Duration   |
|---------------------------|------------------|------------|
| Expert Report Preparation | INR 10–20 Lakhs  | 4–8 weeks  |
| Full Arbitration Support  | INR 25–50 Lakhs  | 8–24 weeks |
| Hearing Preparation       | INR 5–10 Lakhs   | 2–4 weeks  |

*Note: Investment ranges are indicative and depend on project complexity, scope, and duration. Contact us for a tailored proposal.*

## 10. CALL TO ACTION

### Ready to Protect Your Contractual Position?

| Step | Action                       | Link                                          |
|------|------------------------------|-----------------------------------------------|
| 1    | Schedule a Free Consultation | <a href="#">Book Now</a>                      |
| 2    | Request a Proposal           | <a href="#">Contact Us</a>                    |
| 3    | Start a Pilot                | Test our advisory services on a limited scope |

## Contact Us

InfraMind EPC

inframindepc.com

| Channel  | Link                                                                            |
|----------|---------------------------------------------------------------------------------|
| Website  | <a href="https://inframindepc.com/contact">https://inframindepc.com/contact</a> |
| LinkedIn | InfraMind EPC                                                                   |
| Email    | Via website contact form                                                        |

**InfraMind EPC** — Digitise. Analyse. Decide.

AI-Enabled EPC Operational Intelligence Mumbai–Ahmedabad High Speed Rail · FIDIC Yellow Book · JICA-Funded Megaprojects

© 2026 InfraMind EPC — All rights reserved

*Contracts & Claims Advisory Final Release v2.0 — June 8, 2026*