



FIDIC Notice Monitor Demo Script

InfraMind AI Operational Deliverable Portfolio

FIDIC NOTICE MONITOR — DEMO SCRIPT

InfraMind AI · Operational Automation Suite

Version: 1.0 **Date:** June 8, 2026 **Classification:** Internal — Demo Preparation **Audience:** EPC Contractors · PMCs · Infrastructure Owners · Legal Teams **Product ID:** OAS-002
Duration: 5 minutes

1. DEMO OVERVIEW

1.1 Scenario

Field	Detail
Project	MAHSR T-3 Track Package
Contract	FIDIC Yellow Book 1999
Value	INR 3,142 Crore
Event	Delay event discovered — substructure works delayed by 14 days
Notice Type	Sub-Clause 20.1 — Contractor's Claim
Deadline	28 days from event date

1.2 Demo Flow

Confidential — For Prospective Client Evaluation Only

InfraMind AI Operational Intelligence

Step	Time	Action	Key Point
:----:	:----:	-----	-----
1	0:00–0:30	Introduction	Problem statement
2	0:30–1:30	Event Detection	Automated event capture
3	1:30–2:30	Notice Generation	Template-based notice creation
4	2:30–3:30	Deadline Monitoring	Real-time alerts and tracking
5	3:30–4:30	Escalation Logic	Automated escalation workflow
6	4:30–5:00	Summary	Business outcomes and CTA

2. DEMO SCRIPT

STEP 1: Introduction (0:00–0:30)

SCRIPT:

"Good morning. Today I'm demonstrating the FIDIC Notice Monitor — the first publicly showcased capability from InfraMind AI's Operational Automation Suite.

>

The problem is simple: FIDIC-governed infrastructure projects operate under strict notice periods. A single missed deadline — 14 days for a claim notice, 28 days for delay notification — can extinguish an entitlement worth millions.

>

The FIDIC Notice Monitor solves this by automating notice compliance — from event detection to archival."

SCREEN: Dashboard overview — compliance gauge, upcoming deadlines, notice status board.

STEP 2: Event Detection (0:30–1:30)

Confidential — For Prospective Client Evaluation Only

InfraMind AI Operational Intelligence

SCRIPT:

"Let's walk through a real scenario.

>

On the MAHSR T-3 Track Package — a INR 3,142 Crore FIDIC Yellow Book contract — a delay event is discovered: substructure works delayed by 14 days due to unforeseen ground conditions.

>

The event is detected automatically — either from email correspondence, programme updates, or manual entry.

>

Watch what happens:"

ACTION: Enter delay event into system.

SCREEN: Event detection screen — event details, auto-classification.

SCRIPT (continued):

"The system automatically:

>

1. Classifies this as a delay event

2. Identifies the applicable clause — Sub-Clause 20.1

3. Calculates the deadline — 28 days from event date

4. Selects the appropriate notice template



InfraMind AI — FIDIC Notice Monitor Demo Script

5. Generates a draft notice"

Confidential — For Prospective Client Evaluation Only

InfraMind AI Operational Intelligence

SCREEN: Auto-classification result, deadline calculation, template selection.

STEP 3: Notice Generation (1:30–2:30)

SCRIPT:

"Now the system generates a draft notice.

>

The template is pre-populated with project data — contract name, parties, dates, and the specific event details.

>

The clause reference is automatically verified — Sub-Clause 20.1, Contractor's Claim.

>

The draft is ready for review."

ACTION: Review draft notice.

SCREEN: Draft notice — auto-populated fields, clause reference, event details.

SCRIPT (continued):

"The Contracts Manager reviews the draft, makes any necessary adjustments, and approves it.

>

The notice is then submitted — automatically sent to the Engineer via email, with a copy archived in the system.

Total time from event detection to notice submission: less than 24 hours.

Confidential — For Prospective Client Evaluation Only

InfraMind AI Operational Intelligence

>

Compare that to the manual process: 7–14 days."

SCREEN: Approval workflow, submission confirmation, archive update.

STEP 4: Deadline Monitoring (2:30–3:30)

SCRIPT:

"Now the real power kicks in: deadline monitoring.

>

The system tracks the 28-day deadline in real-time.

>

Watch what happens as the deadline approaches."

ACTION: Simulate deadline approaching.

SCREEN: Deadline timeline — alerts at 7/3/1 days.

SCRIPT (continued):

"At 7 days: a low-urgency alert — 'Notice [ID] due in 7 days. Action required.'

>

At 3 days: a medium-urgency alert — 'Immediate action required.'

>

At 1 day: a high-urgency alert — 'Submit today.'



InfraMind AI

InfraMind AI — FIDIC Notice Monitor Demo Script

>

On deadline day: critical alert — 'Submit NOW.'

Confidential — For Prospective Client Evaluation Only

InfraMind AI Operational Intelligence

>

If the deadline passes without submission: escalation alert to Project Director."

SCREEN: Alert sequence — 7/3/1 day alerts, deadline day alert.

STEP 5: Escalation Logic (3:30–4:30)

SCRIPT:

"Let's say the notice hasn't been submitted by day 25.

>

The escalation logic kicks in:"

ACTION: Simulate escalation.

SCREEN: Escalation matrix — level 1 to level 4.

SCRIPT (continued):

"Level 1: Notice Engineer — draft notice ready for review.

>

Level 2: Contracts Manager — notice requires approval.

>

Level 3: Project Director — deadline at risk, intervention needed.

>

Level 4: Executive Management — entitlement at risk, executive action required.



InfraMind AI

InfraMind AI — FIDIC Notice Monitor Demo Script

>

Each level has a clear trigger, action, and notification channel.

Confidential — For Prospective Client Evaluation Only

InfraMind AI Operational Intelligence

>

The result: no deadline is ever missed. No entitlement is ever forfeited."

SCREEN: Escalation notifications, audit trail.

STEP 6: Summary (4:30–5:00)

SCRIPT:

"Let's summarize the business outcomes:"

SCREEN: Business outcomes summary.

SCRIPT (continued):

"

Metric	Impact
--------	--------

Notice Compliance	100% — automated monitoring ensures no deadline is missed
-------------------	---

Entitlement Preservation	100% — automated capture preserves all claim rights
--------------------------	---

Risk Reduction	60–90% — early warning prevents forfeiture
----------------	--

Cost Savings

30–50% — *reduced manual effort, fewer errors*

Dispute Readiness

Forensic-grade notice records compiled automatically

>

The FIDIC Notice Monitor is the first capability in InfraMind AI's Operational Automation Suite.

>

It's designed by a practitioner — someone who has administered FIDIC contracts on megaprojects like the MAHSR T-3 Track Package.

>

It's built to work on live construction sites, not just in demos.

>

Thank you. I'm happy to answer any questions."

SCREEN: Contact information, CTA.

3. DEMO PREPARATION

Confidential — For Prospective Client Evaluation Only

InfraMind AI Operational Intelligence

3.1 Pre-Demo Checklist

#	Item	Status
---	-----	:-----:
1	Demo environment configured	Pending
2	MAHSR T-3 sample data loaded	Pending
3	Delay event pre-configured	Pending
4	Notice templates ready	Pending
5	Escalation logic tested	Pending
6	Dashboard configured	Pending
7	Export formats tested	Pending

3.2 Demo Environment

Component	Specification
Platform	Web-based (Chrome/Edge)
Data	MAHSR T-3 sample dataset
User	Contracts Manager role
Network	Stable internet connection
Backup	Offline demo slides available

3.3 Demo Materials

Material	Purpose
----------	---------

Demo Script	This document
Slide Deck	Introduction and summary slides
Sample Data	MAHSR T-3 dataset
One-Pager	Client handout
Contact Card	Follow-up information

4. OBJECTION HANDLING

4.1 Common Objections

Objection	Response
"We already use email for notices"	Email tracking is manual and error-prone. The Notice Monitor automates compliance, escalation, and archival — eliminating human error.
"Our team is experienced"	Even experienced teams miss deadlines. The Notice Monitor provides a safety net — ensuring 100% compliance regardless of team capacity.
"We don't have many claims"	The Notice Monitor tracks all notice obligations — claims, delays, variations, programme updates. It's not just for claims.
"It's too complex"	The system is designed for practitioners. The workflow mirrors how notices are managed today — just automated.
"What about data security?"	All data is encrypted at rest and in transit. Role-based access control ensures only authorized users can access notice records.

5. CONTACT

Field	Detail
-------	--------

	Name	Samanta Nayak	
Confidential — For Prospective Client Evaluation Only	Company	InfraMind AI	InfraMind AI Operational Intelligence
	Website	https://inframind-ai-website.vercel.app/	
	Contact	https://inframind-ai-website.vercel.app/contact	

InfraMind AI — Digitise. Analyse. Decide.

© 2026 InfraMind AI — Built in-house with AI-first principles

FIDIC Notice Monitor Demo Script v1.0 — June 8, 2026